



# Unitil C&I and Residential Demonstration Project Update

MA EEAC

March 15, 2017



# Unitil Demand Update



## **C&I Project: ICAP Reduction and Day Ahead ISO Reduction**

- The Company has one customer that has verbally agreed to participate.
- It also has a customer lined up with the right load profile that we are in the process of setting up a meeting.

Schedule: If DPU approval on May 1, Summer 2017 looks pretty good for implementation. The evaluation will be completed on or by February 28, 2018. ISO-NE's ICAP year runs June 1 through May 31, therefore, data will be collected through October 2018.

## **RESI: Battery Storage with Solar PV**

- The Company is in the process of creating a marketing piece to send to customers.
- Contract language was sent to the vendor for review.

Schedule: If DPU approval on May 1, due to equipment purchase lead time, installations will begin at the earliest in July. The Company will miss at least half the Summer but will collect data through October/November (simulating the summer months) in order to answer whether or not the system can flatten the solar PV curve. Data will also be collected during the winter and will be part of the evaluation. The evaluation will be completed on or by February 28, 2018. Lastly, data will also be collected during the Summer 2018.

# D.P.U. Procedural Schedule



Date	Action
Feb 15	Notice of intent to file intervenor testimony
Feb 22	Intervenor testimony due
Feb 28	Deadline to issue discovery requests
Mar 14	Final discovery responses due
Mar 17	Deadline for parties to request evidentiary hearing
Mar 23	Evidentiary hearing (if requested)
2 weeks after hearings	Simultaneous initial briefs due
1 week after initial briefs	Simultaneous reply briefs due