**EEAC Calendar of Major Activities (Revised Draft, August 9, 2010)**

| | | | | | | | 2011 | | |
|---|---|---|---|---|---|---|---|---|---|
| | **July** | **August** | **September** | **October** | **November** | **December** | **January** | **February** | **March** |
| **Major Filings and Documents** | | PAs file 2009 Annual Reports (August 2) | | File mid-term modifications for 2011/12 plans (October 29) | | | | | EEAC Annual Report on 2010 Implementation to DPU & Legis. |
| | | | | | | | | | |
| **Council Meetings** | July 13 | August 10 | September 14 | October 12 | November 9 | December 14 | January 11 | February 8 | March 8 |
| | | | | | | | | | |
| **Mid-Term Modifications for 2011 and 2012** | EEAC review of initial draft mid-term modifications for 2011/12 plans (budgets, revenues, savings, benefits, performance incentives, metrics, program modifications, etc.) | | EEAC review of draft mid-term modifications for 2011/12 plans | EEAC review of draft midterm modifications for 2011/12 plans and action on MTMs | (?) EEAC final review and action; PAs file mid-term modifications for 2011/12 plans | | | | |
| **Quarterly Reports** | Q2 2010 Report, part 1 (update) | Q2 2010 Report, part 2 (data) | | Q3 2010 Report, part 1 (update) | Q3 2010 Report, part 2 (data) | | Q4 and year-end 2010 Report, part 1 (update) | Q4 and year-end 2010 Report, part 2 (data) | |
| **Annual Reports** | Draft 2009 Annual Reports to DOER responding to DOER request | PAs file 2009 Annual Reports: includes updates on 2010 issues (August 2) | | | | | | | EEAC Annual Report on 2010 Implementation to DPU and Legislature |
| **TRM: Technical Reference Manual** | Assemble draft TRM components by June 30 | Prepare compiled draft TRM for review (Aug 10) | | File TRM as part of mid-term modifications | | | | | |
| **Financing** | Update to EEAC on Rental Financing | | Financing revisions identified for 2011 mid-term modifications | | | | | | |
| **Marketing** | | | | | | | | | |