EEAC Calendar of Major Activities (Draft, July 9, 2010)

							2011		
	July	**August**	**September**	**October**	**November**	**December**	**January**	**February**	**March**
Major Filings and Documents		PAs file 2009 Annual Reports (August 2)		File midterm modifications for 2011/12 plans (October 29)					EEAC Annual Report on 2010 Implementation to DPU & Legis.
Council Meetings	July 13	August 10	September 14	October 12	November 9	December 14	January 11	February 8	March 8
Midterm Modifications for 2011 and 2012	EEAC review of initial draft midterm modifications for 2011/12 plans (budgets, revenues, savings, benefits, performance incentives, metrics, program modifications, etc.)		EEAC review of draft midterm modifications for 2011/12 plans	EEAC final review and action; PAs file midterm modifications for 2011/12 plans					
Quarterly Reports	Q2 2010 Report, part 1 (update)	Q2 2010 Report, part 2 (data)		Q3 2010 Report, part 1 (update)	Q3 2010 Report, part 2 (data)		Q4 and year-end 2010 Report, part 1 (update)	Q4 and year-end 2010 Report, part 2 (data)	
Annual Reports	Draft 2009 Annual Reports to DOER responding to DOER request (by July 8)	PAs file 2009 Annual Reports: includes updates on 2010 issues (August 2)							EEAC Annual Report on 2010 Implementation to DPU and Legislature
TRM: Technical Reference Manual	Assemble draft TRM components by June 30	Prepare compiled draft TRM for review (by Aug 1)		File TRM as part of midterm modifications					
Financing	Update to EEAC on Rental Financing		Financing revisions identified for 2011 midterm modifications						
Marketing									
OTHER TOPICS									