EEAC Work Plan for Review of 2010-2012 Statewide Electric and Gas Energy Efficiency Plans: Program Topics
Revised Draft; May 26, 2009

***Week of* Date**	**Residential**	**Low Income**	**Multifamily**	**Comm. & Industrial**	**Gas & Elec. Integration**	**Marketing & Education**	**Competitive Procurement**	**Mid-Term Revisions**
Week May 4								
May 5 EEAC Brief.	PA Briefing on Statewide Plans (am); Council Working Session on Statewide Plans (pm), including consultant analysis and Q&A on Plans							
May 7								
Week May 11								
May 12 EEAC Mtg.	EEAC reviews initial list of topics, and develops its work plan and schedule for review of Plans. Consultants provide initial review comments. Council asks additional questions, discusses the Plans, and provides initial comments.							
May 13 - 26	Work with PAs to address EEAC and consultant questions on plans. Reconvene program working groups.							
May 14								
Week May 18								
May 21								
May 22	Program planning updates distributed to EEAC							
Week May 25			Add schedule for multifamily process					
May 26 EEAC Mtg.	EEAC reviews program planning updates, identifies follow up actions							
May 28								
May 29	EEAC distributes/posts its preliminary comments on the statewide Plans, and its questions and requests for additional information							
Week June 1								
June 1 - 5	Program working group meetings to address all EEAC comments and provide direction to individual sub-working groups							
Week June 8								
June 8 - 18	Program working groups continue to evolve program designs and make necessary changes to program descriptions							
June 9 EEAC Mtg	EEAC reviews program planning updates, identifies follow up actions							
Week June 15								

***Week of* Date**	**Residential**	**Low Income**	**Multifamily**	**Comm. & Industrial**	**Gas & Elec. Integration**	**Marketing & Education**	**Competitive Procurement**	**Mid-Term Revisions**
June 18	Updated program design drafts ready from all working groups							
Week June 22								
June 23 EEAC Mtg.	EEAC reviews program design drafts							
June 26	EEAC distributes/posts its comments on the statewide Plans							
Week June 29								
Week July 6								
July 9	Updated draft statewide Plans submitted by the PAs							
Week July 13								
July 14 EEAC Mtg.								
Week July 20								
July 23	Updated revised/final statewide Plans submitted by the PAs							
Week July 27								
July 29	EEAC takes action on the statewide Plans: approval, conditional approval, comments, or other action							