NEXT STEPS FOR 2025-2027 PLANNING

TASK	RESPONSIBLE PARTY(IES)	TIMING
Determine geographic areas to which enhanced offers will apply	PAs, DOER, Consultants, consulting w/EWG	January 15, 2024
Incorporate EWG's programmatic recommendations into 2025-2027 Plan	PAs, consulting w/EWG	March 31, 2024; continue to address through August 14, 2024 cutoff
Determine appropriate income verification process	PAs, DOER, Consultants, consulting w/EWG	Consult w/EWG as needed prior to March 31; continue to discuss after draft plan is published
Develop and implement cost management strategies	PAs, PAG, Term Sheet Group, Management Committees, consulting w/EWG as appropriate	Ideally prior to March 31 draft, but continuing throughout planning process until 8/2024 and beyond
Re-evaluate Equity Performance Incentive mechanism to align w/EWG recommendations	Term Sheet Group, consulting w/EWG	August 14, 2024
Revise Equity Targets	PAs, DOER, Consultants, EWG	Spring/early summer 2024