

**EEAC Planning Schedule for 2011 Midterm Modifications (Revised Draft, September 14, 2010)**

	<b>July</b>	<b>August</b>	<b>September</b>	<b>October</b>	<b>November?</b>
<b>Council Meetings</b>	July 13	August 10	September 14	October 12	November 9
<b>EEAC Review of Midterm Modifications for 2011 and 2012</b>	EEAC review of planning process and schedule	EEAC review of initial draft midterm modifications for 2011/12 plans (see initial list of topics, below)	EEAC review of draft midterm modifications for 2011/12 plans	EEAC review of draft midterm modifications for 2011/12 plans and action on MTMs	EEAC review/action on midterm modifications for 2011/12 plans
<b>Planning Schedule:*</b>					
<b>PAs Send Drafts to EEAC Consultants</b>		As available, iterative, and no later than July 30	As available, iterative, and no later than Sept. 3	As available, iterative, and no later than Oct. 1	As available, iterative, and no later than Oct. 29
<b>PAs Distribute Materials to EEAC</b>		August 5	September 9	October 7	November 4
<b>EEAC Review/Action at Council Meetings</b>	July 13	August 10	September 14	October 12	November 9
<b>PA Responses to EEAC Discussions</b>	July 20	August 17	September 21	October 19 (if necessary)	
<b>Midterm Modifications Filed with DPU</b>				PAs file on October 29	

\*Note: this schedule does not show a specific sequence of substantive topics, it just shows the timing for document distribution and review