

**EEAC Work Plan for Review of 2010-2012 Statewide Electric and Gas Energy Efficiency Plans: Other Topics**

Revised Draft; May 26, 2009

<b>Week of Date</b>	<b>Plan Review</b>	<b>Savings, Envir. Benefits, Costs</b>	<b>Net Benefits &amp; Cost-Eff.</b>	<b>Rate &amp; Avg. Bill Impacts</b>	<b>Assess All Avail. CE EE</b>	<b>Evaluation EM&amp;V</b>	<b>Performance Incentives</b>	<b>Jobs/Econ. Impacts</b>
<b>Week May 4</b>								
<b>May 5 EEAC Brief.</b>	PA Briefing on Statewide Plans (am); Council Working Session on Statewide Plans (pm), including consultant analysis and Q&A on Plans							
May 7				WG: Method & Framework				
<b>Week May 11</b>								
May 11		Receive PA-Spec. & Screening Data	Screening Data Received					
<b>May 12 EEAC Mtg.</b>	EEAC reviews initial list of topics, and develops its work plan and schedule for review of Plans. Consultants provide initial review comments. Council asks additional questions, discusses the Plans, and provides initial comments.							
		Program level data, when?						
May 14				WG: Method, Time Periods, Cust. Groups				
<b>Week May 18</b>								
May 21		Ongoing Analysis Savings, Environ. Benefits, Costs		WG: Inputs, Data, Analysis, Examples	Summary of Other Studies & Assessments		Perf. Incentive Mechanism Concepts	
May 22	Compile and Draft Prelim. Comments					EMV Admin. Framework, PA Discussion		
<b>Week May 25</b>								
<b>May 26 EEAC Mtg.</b>	Review Preliminary Comments	Update Analysis Savings, Environ. Benefits, Costs			Summary of Other Studies & Assessments		Perf. Incentive Mechanism Concepts	
May 28				WG: Review Draft Analysis, Rev. Examples				
May 29	EEAC distributes/posts its preliminary comments on the statewide Plans, and its questions and requests for additional information							
<b>Week June 1</b>			Consider Draft Avoided Cost Values/AESC					

